COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 29/ 2011

ESTI MATE SUMVARY 13: 59: 34
CONTI D C17615 ESTI MATE NO 0009 FI NL SPEC YR 2005
PCN: 17615- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 93.5 DAYS TI VE ALLOW 88 WORK DAYS
SH 2: 62ND AVE. TO QUEBEC ST. PERCENT TIME:  106. 25 ORI G TI ME ALLOW 70 WORK DAYS
PRQJECT NO. ES6 002A- 003
SH 2: 62ND AVE. TO QUEBEC PARKWAY
NAMVE OF RQAD: 02B
PRQJECT OOUNTI ES: ADAMS, REG ON 6
CONTRACTOR:
LAFARGE NORTH AMERI CA | NC. PAY PERI OD ENDI NG 09/ 29/ 2011 DATE TI ME STARTED 06/ 14/ 2010
1800 N TAFT ROAD DATE LET 03/ 04/ 2010 DATE WORK BEGAN 06/ 14/ 2010
DATE AWARDED 03/ 30/ 2010 DATE TI ME STOPPED 12/ 30/ 2010
DATE CONTRACT EXECUTED 04/ 23/ 2010 DATE ACCEPTED 12/ 30/ 2010
FORT COLLI NS CO 80521 970 407- 3600 DATE NOTI CE TO PROCEED 06/ 14/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 464, 322. 62 PARTI Cl PATI NG $ 1, 460, 177. 87 $ 0.00
AWARD PRQJECT AM: $ 1,509, 306. 60 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 99. 729% TOTAL EARNI NGS 1, 460, 177. 87 0.00
FUNDS AVAI LABLE: $ 4,144.75 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 1, 460, 177. 87 0.00
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 5, 000. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 460, 177. 87 5, 000. 00
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 1, 460, 177. 87 5, 000. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 5, 000. 00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17615 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17615-BI D ESTI MATE RUN 09/ 29/ 2011
PRQIECT: ES6 002A- 003 ESTI MATE NO 0009 13:59: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00195 *Renoval of Median Cover 35. 000 35. 000
Sy 0. 000 0.00
18. 50000 35. 000 647. 50
0010 202- 00200 *Renoval of Sidewal k 125. 000 125. 000
Sy 0. 000 0.00
18. 50000 125. 000 2,312.50
0015 202- 00203 *Renoval of Curb and Cutter 555. 000 555. 000
LF 0. 000 0.00
8. 75000 555. 000 4, 856. 25
0020 202- 00206 *Renoval of Concrete Curb Ranp 283. 000 167. 000
Sy 0. 000 0.00
22. 65000 167. 000 3,782.55
0025 202- 00220 *Renoval of Asphalt Mat 331. 000 331. 000
Sy 0. 000 0.00
6. 00000 331. 000 1, 986. 00
0030 202- 00240 *Renoval of Asphalt Mat (Pl aning) 94, 524. 000 94, 524. 000
Sy 0. 000 0.00
0. 87000 94, 524. 000 82, 235. 88
0035 202- 00250 Renoval of Pavenent Marking 1, 173. 000 1,173. 000
SF 0. 000 0.00
0. 36000 1, 173. 000 422.28
0040 202- 00810 Renoval of Ground Sign 7.000 7.000
EACH 0. 000 0.00
77.00000 7.000 539. 00
0045 202- 00821 Renoval of Sign Panel 25. 000 25. 000
EACH 0. 000 0.00
66. 75000 25. 000 1,668.75
0050 202-00828 *Renoval of Traffic Signal Equipnent 1.000 1. 000
LS 0. 000 0.00
2, 000. 00000 1. 000 2,000. 00
0055 202-01130 *Renoval of Cuardrail Type 3 187. 000 187. 000
LF 0. 000 0.00

2.80000 187. 000 523. 60



CONTI D C17615 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 17615-BI D ESTI MATE RUN 09/ 29/ 2011
PRQJECT: ES6 002A- 003 ESTI MATE NO 0009 13:59: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 202- 01300 *Renoval of End Anchorage 3. 000 3. 000
EACH 0. 000 0. 00
145. 00000 3. 000 435. 00
0065 202- 04005 d ean Val ve Box 26. 000 26. 000
EACH 0. 000 0. 00
64. 00000 26. 000 1, 664. 00
0070 203-01140 Rol i ng 4. 000 4. 000
HOUR 0. 000 0. 00
64. 00000 4. 000 256. 00
0075 203-01500 Bl adi ng 20. 000 20. 000
HOUR 0. 000 0. 00
86. 50000 20. 000 1, 730. 00
0080 203-01597 *Pot hol i ng 89. 000 89. 000
HOUR 0. 000 0. 00
130. 00000 89. 000 11, 570. 00
0085 207-00205 Topsoi | 19. 000 19. 000
CY 0. 000 0. 00
170. 00000 19. 000 3,230. 00
0090 208-00034 *Gravel Bag 490. 000 490. 000
LF 0. 000 0. 00
6. 75000 490. 000 3,307.50
0095 208-00045 *Concrete Washout Structure 4. 000 4. 000
EACH 0. 000 0. 00
440. 00000 4. 000 1, 760. 00
0100 208- 00050 *StormDrain Inlet Protection 22. 000 22. 000
EACH 0. 000 0. 00
81. 70000 22.000 1, 797. 40
0105 208-00070 *Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0110 208-00103 *Renoval and Disposal of Sedinment (Labor) 145. 000 145. 000
HOUR 0. 000 0. 00
36. 20000 145. 000 5,249. 00



CONTI D C17615 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 17615-BI D ESTI MATE RUN 09/ 29/ 2011
PRQJECT: ES6 002A- 003 ESTI MATE NO 0009 13:59: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 208- 00205 *Erosion Control Supervisor 21.000 21.000
HOUR 0. 000 0. 00
46. 50000 21. 000 976. 50
0120 210-00815 Reset Sign Panel 5. 000 5. 000
EACH 0. 000 0. 00
77.00000 5. 000 385. 00
0125 210-00866 *Reset Fire Preenption Unit and Tiner 1. 000 1. 000
EACH 0. 000 0. 00
311. 00000 1. 000 311.00
0130 210-00870 *Reset Coordination Unit 1. 000 1. 000
EACH 0. 000 0. 00
434. 00000 1. 000 434. 00
0135 210-02900 Rel ay Ri prap 18. 000 18. 000
CcY 0. 000 0. 00
103. 50000 18. 000 1, 863. 00
0140 210-04010 Adj ust Manhol e 78. 000 78. 000
EACH 0. 000 0. 00
415. 00000 78. 000 32, 370. 00
0145 210- 04050 Adj ust Val ve Box 104. 000 104. 000
EACH 0. 000 0. 00
150. 00000 104. 000 15, 600. 00
0150 210-04200 *Adj ust CGuardrail 113. 000 113. 000
LF 0. 000 0. 00
5. 00000 113. 000 565. 00
0155 212-00006 *Seeding (Native) 0. 200 0. 200
ACRE 0. 000 0. 00
3, 100. 00000 0. 200 620. 00
0160 213-00003 *Mul ching (\Weed Free) 0. 200 0. 200
ACRE 0. 000 0. 00
3, 100. 00000 0. 200 620. 00
0165 216- 00041 *Soi | Retention Blanket (Straw Coconut) 9. 000 9. 000
SY 0. 000 0. 00
3. 36000 9. 000 30. 24



CONTI D C17615 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17615-BI D ESTI MATE RUN 09/ 29/ 2011
PRQJECT: ES6 002A- 003 ESTI MATE NO 0009 13:59: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 217-00020 *Her bi ci de Treat nent 0. 000 0. 000
HOUR 0. 000 0. 00
104. 00000 0. 000 0. 00
0175 304- 06007 Aggregat e Base Course (d ass 6) 32.000 32. 000
CcY 0. 000 0. 00
36. 50000 32. 000 1, 168. 00
0180 304- 06009 Aggregat e Base Course (O ass 6) (Special) 174.520 174.520
TON 0. 000 0. 00
30. 00000 174.520 5, 235. 60
0185 403-00720 Hot M x Asphalt (Patching) (Asphalt) 70. 530 70. 530
TON 0. 000 0. 00
74. 00000 70. 530 5, 219. 22
0190 403-33841 Hot Mx Asphalt (Gading S) (100) (PG 64-22) 0. 000 0. 000
TON 0. 000 0. 00
42.50000 0. 000 0.00
0195 403-34871 *Hot Mx Asphalt (G ading SX) (100) (PG 76-28) 11, 312. 370 11, 312. 370
TON 0. 000 0. 00
55. 00000 11, 312. 370 622, 180. 35
0200 411-10255 Emul sified Asphalt (Sl ow Setting) 4,391. 000 4,391. 000
GAL 0. 000 0. 00
2. 00000 4,391. 000 8, 782. 00
0205 503-00036 *Drilled Caisson (36 Inch) 0. 000 0. 000
LF 0. 000 0. 00
147. 00000 0. 000 0. 00
0206 503- 00200 Cai sson (Special) Vacuum dug Cai sson (36 inch) 76. 000 76. 000
LF 0. 000 0. 00
213. 07000 76. 000 16, 193. 32
0210 518-03000 *Sawi ng and Seal i ng Bridge Joint 172. 000 172. 000
LF 0. 000 0. 00
13. 13000 172. 000 2,258. 36
0215 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 75. 000 75. 000
LF 0. 000 0. 00
17. 50000 75. 000 1,312.50



CONTI D C17615 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17615-BI D ESTI MATE RUN 09/ 29/ 2011
PRQJECT: ES6 002A- 003 ESTI MATE NO 0009 13:59: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0220 606-01340 *End Anchorage Type 3D 2.000 2.000
EACH 0. 000 0. 00
705. 00000 2.000 1, 410. 00
0225 606-01370 *Transiti on Type 3G 2.000 2.000
EACH 0. 000 0. 00
1, 100. 00000 2.000 2,200. 00
0230 606-01380 *Transition Type 3H 2.000 2.000
EACH 0. 000 0. 00
700. 00000 2.000 1, 400. 00
0235 606- 02005 *End Anchor age (Fl ared) 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0240 608- 00003 *Concrete Sidewal k (Fast Track) 172. 000 144. 000
SY 0. 000 0. 00
26. 85000 144. 000 3, 866. 40
0245 608-00011 *Qurb Ranp (Fast Track) 179. 000 179. 000
SY 0. 000 0. 00
46. 00000 179. 000 8, 234. 00
0250 608-00015 *Truncat ed Dones 335. 000 335. 000
SF 0. 000 0. 00
29. 00000 335. 000 9, 715. 00
0255 609-31010 *Qurb and Gutter Type 2 (Section |-B) (Fast Track) 528. 000 528. 000
LF 0. 000 0. 00
11. 60000 528. 000 6, 124. 80
0260 609-31020 *Qurb and Gutter Type 2 (Section II1-B) (Fast Track) 494. 000 494. 000
LF 0. 000 0. 00
11. 75000 494. 000 5, 804. 50
0265 609-60011 Curb Type 6 (Section M 168. 000 168. 000
LF 0. 000 0. 00
10. 00000 168. 000 1, 680. 00
0270 610- 00030 *Medi an Cover Material (Concrete) 360. 000 360. 000
SF 0. 000 0. 00
11. 25000 360. 000 4, 050. 00



CONTI D C17615 COLORADO DEPARTMENT CF TRANSPCRTATI ON Page 7
PCN: 17615-BID ESTI MATE RUN 09/ 29/ 2011
PRQJECT: ES6 002A- 003 ESTI MATE NO 0009 13:59: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0275 610- 00040 Medi an Cover Material (Bituninous) 31.120 31.120
TON 0. 000 0. 00
93. 00000 31.120 2,894. 16
0280 612-00001 Del i neator (Type I) 38. 000 38. 000
EACH 0. 000 0. 00
16. 40000 38. 000 623. 20
0285 612- 00002 Del i neator (Type I1) 4.000 4.000
EACH 0. 000 0. 00
18. 50000 4.000 74.00
0290 612-00003 Delineator (Type I11) 7.000 7.000
EACH 0. 000 0. 00
20. 50000 7.000 143.50
0295 613-00206 *2 Inch Electrical Conduit (Bored) 18, 481. 000 18, 481. 000
LF 0. 000 0. 00
5. 70000 18, 481. 000 105, 341. 70
0300 613-00306 *3 Inch Electrical Conduit (Bored) 954. 000 954. 000
LF 0. 000 0. 00
8. 25000 954. 000 7,870.50
0305 613-01200 *2 Inch Electrical Conduit (Plastic) 182. 000 182. 000
LF 0. 000 0. 00
8. 25000 182. 000 1,501. 50
0310 613-01300 *3 Inch Electrical Conduit (Plastic) 48. 000 48. 000
LF 0. 000 0. 00
8. 30000 48. 000 398. 40
0315 613-07000 *Pull Box (Special) 7.000 7.000
EACH 0. 000 0. 00
164. 00000 7.000 1,148. 00
0320 613-07023 *Pull Box (24"x36"x24") 17. 000 17. 000
EACH 0. 000 0. 00
675. 00000 17. 000 11, 475.00
0325 613-07034 *Pull Box (24"x36"x18") 5. 000 5. 000
EACH 0. 000 0.00
675. 00000 5. 000 3, 375. 00



CONTI D C17615 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 17615-BI D ESTI MATE RUN 09/ 29/ 2011
PRQIECT: ES6 002A- 003 ESTI MATE NO 0009 13:59: 34
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 613-07040 *Pul | Box (30"x48"x24") 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0335 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0340 613-32350 *Li ght Standard Steel (35 Foot) 10. 000 10. 000
EACH 0. 000 0. 00
3, 100. 00000 10. 000 31, 000. 00
0345 613-40010 *Li ght Standard Foundati on 10. 000 10. 000
EACH 0. 000 0. 00
1, 000. 00000 10. 000 10, 000. 00
0350 613-50150 *Secondary Service Pedestal 1. 000 1. 000
EACH 0. 000 0. 00
416. 00000 1. 000 416. 00
0355 613- 70250 *Luninai re H gh Pressure Sodium (250 Watt) 12. 000 12. 000
EACH 0. 000 0. 00
375. 00000 12. 000 4,500. 00
0360 614-00011 Sign Panel (Qass I) 73. 000 67. 000
SF 0. 000 0. 00
14. 25000 67. 000 954. 75
0365 614-00012 Sign Panel (Qass I1) 237.000 237.000
SF 0. 000 0. 00
22.50000 237.000 5, 332.50
0370 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 11. 000 11. 000
Sl i pbase)
EACH 0. 000 0. 00
460. 00000 11. 000 5, 060. 00
0375 614-70150 *Pedestrian Signal Face (16) (Countdown) 10. 000 10. 000
EACH 0. 000 0. 00
550. 00000 10. 000 5, 500. 00
0380 614-70336 *Traffic Signal Face (12-12-12) 20. 000 20. 000
EACH 0. 000 0. 00

663. 00000 20. 000 13, 260. 00



CONTI D C17615 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 17615-BI D ESTI MATE RUN 09/ 29/ 2011
PRQIECT: ES6 002A- 003 ESTI MATE NO 0009 13:59: 34
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0385 614- 70560 *Traffic Signal Face (12-12-12-12-12) 11. 000 11. 000
EACH 0. 000 0. 00
1, 100. 00000 11. 000 12, 100. 00
0390 614-72765 *Traffic Signal (24 Inch x 24 Inch Bl ankout LED Sign) 2.000 2.000
EACH 0. 000 0. 00
5, 000. 00000 2.000 10, 000. 00
0395 614- 72875 *Loop Detector Wre 4,212. 000 4,212.000
LF 0. 000 0. 00
2.30000 4,212.000 9, 687. 60
0400 614-72889 *Traffic Signal Vehicle Detector (Mcro Type) 4.000 4.000
(Non- I nvasi ve) EACH 0. 000 0. 00
615. 00000 4. 000 2,460. 00
0405 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 2.000 2.000
EACH 0. 000 0. 00
12, 300. 00000 2.000 24, 600. 00
0410 614-82010 *Traffic Signal Pole Steel (1 Mast Arm 2.000 2.000
EACH 0. 000 0. 00
14, 200. 00000 2.000 28, 400. 00
0415 614-86246 *Controller (Type 170E- HC11) 1. 000 1.000
EACH 0. 000 0. 00
21, 000. 00000 1. 000 21, 000. 00
0420 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
3, 100. 00000 1. 000 3,100. 00
0425 626- 00000 *Mobi | i zati on 1. 000 1.000
LS 0. 000 0. 00
19, 000. 00000 1. 000 19, 000. 00
0430 626-01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
3, 500. 00000 1. 000 3, 500. 00
0435 627- 00005 Epoxy Pavenent Marking 196. 000 196. 000
GAL 0. 000 0. 00

56. 40000 196. 000 11, 054. 40



CONTI D C17615 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 17615-BI D ESTI MATE RUN 09/ 29/ 2011
PRQJECT: ES6 002A- 003 ESTI MATE NO 0009 13:59: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0440 627-00012 Pavenent Marking Paint (Low VOC Sol vent Base) 480. 000 473. 000
GAL 0. 000 0. 00
25. 65000 473. 000 12,132. 45
0445 627-01001 Preforned Plastic Pavenent Marking (Type I) 1, 270. 000 1, 270. 000
SF 0. 000 0. 00
8.20000 1, 270. 000 10, 414. 00
0450 627-30327 Preforned Plastic Pavenent Marking (Wrd-Synbol) (Type 686. 000 686. 000
111
) SF 0. 000 0. 00
11. 80000 686. 000 8, 094. 80
0455 627-30332 Preforned Plastic Pavenent Marking (Xwal k-Stop Line) 1, 158. 000 1, 158. 000
SF 0. 000 0. 00
6. 15000 1, 158. 000 7,121.70
0460 629-01110 *Locat e Monunents 8. 000 4. 000
HOUR 0. 000 0. 00
120. 00000 4. 000 480. 00
0465 630- 00000 Fl aggi ng 1, 668. 000 1, 668. 000
HOUR 0. 000 0. 00
18. 50000 1, 668. 000 30, 858. 00
0470 630- 00004 Traffic Control Vehicle 1. 100 1. 000
EACH 0. 000 0. 00
205. 00000 1. 000 205. 00
0475 630- 00007 Traffic Control Inspection 39. 000 39. 000
DAY 0. 000 0. 00
61. 50000 39. 000 2,398.50
0480 630-00012 Traffic Control Management 86. 000 86. 000
DAY 0. 000 0. 00
385. 00000 86. 000 33, 110. 00
0485 630- 00015 Uni forned Traffic Control Coordination 8. 000 8. 000
HOUR 0. 000 0. 00
51. 30000 8. 000 410. 40
0490 630-80001 Fl ashi ng Beacon (Portabl e) 4. 000 4.000
EACH 0. 000 0. 00
718. 25000 4. 000 2,873.00



CONTI D C17615 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 17615-BI D ESTI MATE RUN 09/ 29/ 2011
PRQJECT: ES6 002A- 003 ESTI MATE NO 0009 13:59: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0495 630-80335 Barricade (Type 3 MA) (Tenporary) 5. 000 5. 000
EACH 0. 000 0. 00
35. 90000 5. 000 179. 50
0500 630-80341 Construction Traffic Sign (Panel Size A) 59. 000 59. 000
EACH 0. 000 0. 00
15. 40000 59. 000 908. 60
0505 630- 80342 Construction Traffic Sign (Panel Size B) 81. 000 81.000
EACH 0. 000 0. 00
25. 65000 81. 000 2,077.65
0510 630-80343 Construction Traffic Sign (Panel Size Q) 4.000 4.000
EACH 0. 000 0. 00
25. 65000 4. 000 102. 60
0515 630-80344 Construction Traffic Sign (Special) 299. 000 299. 000
SF 0. 000 0. 00
10. 25000 299. 000 3,064.75
0520 630-80355 Portabl e Message Sign Panel 4. 000 4.000
EACH 0. 000 0. 00
1, 025. 00000 4. 000 4,100. 00
0525 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 4. 000
Type
yee) EACH 0. 000 0. 00
720. 00000 4. 000 2,880. 00
0530 630- 80360 Drum Channel i zi ng Devi ce 69. 000 69. 000
EACH 0. 000 0. 00
20. 50000 69. 000 1,414.50
0535 630- 80380 Traffic Cone 495. 000 495. 000
EACH 0. 000 0. 00
7.15000 495. 000 3,539.25
0540 630- 85040 I npact Attenuator (Truck Mounted Attenuator) 3. 000 3. 000
(Tenporary)
EACH 0. 000 0. 00
5, 100. 00000 3. 000 15, 300. 00
0545 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C17615 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 17615-BI D ESTI MATE RUN 09/ 29/ 2011
PRQJECT: ES6 002A- 003 ESTI MATE NO 0009 13:59: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0550 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0555 700- 70012 F/ A Asphalt Pavenent |ncentive 21, 286. 920 21, 286. 920
F A 0. 000 0. 00
1. 00000 21, 286. 920 21, 286. 92
0560 700-70016 F/ A Fuel Cost Adjustnent 6, 157. 610 6, 157. 610
F A 0. 000 0. 00
1. 00000 6, 157. 610 6, 157. 61
0565 700- 70018 F/ A Roadway Snoot hness | ncentive 7,278.190 7,278.190
F A 0. 000 0. 00
1. 00000 7,278.190 7,278.19
0570 700-70019 F/ A Asphalt Cenent Cost Adjustnent -16, 201. 320 -16, 201. 320
F A 0. 000 0. 00
1. 00000 -16, 201. 320 -16, 201. 32
0575 700- 70022 F/ A QJT Col orado Training Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0580 700-70023 F/ A On-The-Job Trai nee 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0585 700-70028 F/ A ESB Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0590 700-70031 F/ A | NTERI M SURFACE REPAI R 5, 892. 150 5, 892. 150
F A 0. 000 0. 00
1. 00000 5, 892. 150 5,892. 15
0595 700-70034 F/ A Uniformed Traffic Control 11, 426. 250 11, 426. 250
F A 0. 000 0. 00
1. 00000 11, 426. 250 11, 426. 25
0600 700- 70074 F/ A Qotain Power from Xcel Energy 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D: C17615 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 17615-BI D ESTI MATE RUN 09/ 29/ 2011
PRQJECT: ES6 002A- 003 ESTI MATE NO. 0009 13:59: 34
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0605 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0625 900- 00007 Added Item (Each)/ Reset Illum nated Street Sign 2.000 2.000
EACH 0. 000 0. 00
629. 20000 2. 000 1, 258. 40
0631 610- 00024 Medi an Cover Material (4 Inch Patterned Concrete) 59. 000 59. 000
SF 0. 000 0. 00
19. 64000 59. 000 1,158.76
CAT 0200 CURRENT AMI  $ 1,444,918.62 % 0.00$ 1,440,773.87
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0610 620- 00002 Field Office (Oass 2) 1. 000 1.000
EACH 0. 000 0. 00
18, 250. 00000 1. 000 18, 250. 00
0615 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 140. 00000 1. 000 10, 140. 00
0620 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
1, 014. 00000 1. 000 1, 014. 00
0630 610- 00024 Medi an Cover Material (4 Inch Patterned Concrete) 0. 000 0. 000
Repl ace Patterned Concrete due to Curb Ranp rebuild
SF 0. 000 0. 00
19. 64000 0. 000 0. 00
0635 620- 00045 Li qui dat ed Damages Li qui dated Damages -5. 000 -5.000
DAY 0. 000 0. 00
2, 000. 00000 -5.000 - 10, 000. 00
CAT 0400 CURRENT AMI  $ 19,404.00 $ 0.00$ 19, 404. 00

PRQJIECT TOTAL CURRENT AMI $ 1,464,322.62$

0.00$%$ 1,460,177.87



